‘ 1787 Sentry Parkway West

Geosyntec S
Blue Bell, Pennsylvania 19422

PH 267.464.2800

COHSU_ItantS FAX 267.401.1554

WWW.geosyntec.com

3 July 2013

Via Email and First Class Mail

Ms. Sharon Fang (3H521)

Remedia Project Manager

U.S. Environmental Protection Agency —Region 111
1650 Arch Street

Philadelphia, PA 19103

Subject: Monthly Progress Report No. 11
Operable Unit 2 North Penn Area 5 (NP50U2) Superfund Site
Unilateral Administrative Order (UAO)
Docket No. CERCL A-03-2012-0205DC

Dear Ms. Fang:

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a
summary of actions and activities undertaken pursuant to the above referenced UAO for
NP50U2 Superfund Site. If you have any questions, please do not hesitate to contact me.

Sincerely,

e i

Derek W. Tomlinson, P.E.
Project Coordinator

Attachment: Monthly Progress Report

CC: Tim Cherry, PADEP (viaemail & 1 hardcopy first class mail)
M. Joel Bolstein, FoxRothschild (via email)
ChrisVoci, Geosyntec (via email)
Michelle Mirigliano, Geosyntec (via email)
File—PH0013
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MONTHLY PROGRESS REPORT

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 11
USEPA Unilateral Administrative Order Reporting Period: June 2013
Docket No. CERCLA 03-2012-0205DC Report Date: 3 July 2013

This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA)
and Pennsylvania Department of Environmental Protection (PADEP) pursuant to the Unilateral
Administrative Order (UAO) Section VI, Paragraph 26 and documents activities that were
completed at Operable Unit 2 North Penn Area 5 (NP50OU2) Superfund Site during the reporting
period.

1) Work Plans, Plans and Other Deliverables
* Submittals
o Revised Preliminary (30%) Design Submittal / Pre-Design Investigation (PDI) Work
Plan dated 14 June 2013 to address comments within USEPA’s approval letter dated
31 May 2013.

* In Agency Review
o None.

*  Comments or Approvals Received this Period
o 30% Design Submittal / PDI Work Plan approved with comments on 31 May 2013.

* In Production
o Intermediate (60%) Design Submittal.

2) Actions Completed During Reporting Period to Achieve Compliance

o 3 June 2013: Sited temporary wells TWO01 to TW12, direct push sampling locations
TW13 to TW40, and located existing monitoring well locations within the OU2
overburden groundwater aquifer area.

o 4 June 2013: Completed utility clearance of temporary wells TWOI to TW12, and
direct push sampling locations TW13 to TW40.

o 10to 12 June 2013: Installed temporary wells TW01 to TW12, including collection of
soil samples from TW01/SB01 to TW10/SB10.

o 13 to 21 June 2013: Installed direct push sampling locations TW13 to TW40,
including collection of groundwater samples.

o 17 June 2013: Collected enhanced in situ bioaugmentation (EISB) treatability study
soil and groundwater materials from direct push sampling location TWI18 for
microcosm construction.

o 24 June 2013: Collected a synoptic round of groundwater elevation measurements
from temporary monitoring wells TWO01 to TW12, and existing monitoring wells
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RI23, RI24, RI25, RI28, R129, and RI30. Note that RI31 was observed to be silted in
above the well screen and was removed from the sampling program.

o0 24 June to 1 July 2013: Collected groundwater samples from temporary monitoring
wells TWOI to TW12, and existing monitoring wells RI123, R124, RI25, RI128, RI29,
and RI30.

o 24 to 26 June 2013: Completed survey of temporary monitoring wells TWO1 to
TW12, direct push sampling locations TW13 to TW40 and existing monitoring wells
within the OU2 overburden groundwater aquifer area.

o 28 June 2013: EISB treatability study initiated by SiREM Laboratories, Inc.

3) Validated Data/Results and Tests Received and/or Generated
* PDI laboratory analytical results for soil and groundwater samples are pending and
anticipated to be received in early July 2013 from Lancaster Laboratories, Inc.

4) Health & Safety Update
* None.

5) Quality Assurance
* None.

6) Concerns Encountered and Corrective Actions Taken

* Weather conditions encountered during the PDI necessitated modification of the
temporary well construction and sampling.  The modifications were developed and
approved by USEPA’s field representative without delay to the field schedule. Details of
this modification will be presented within the 60% Design Submittal.

¢ Unexpectedly low groundwater yields within the temporary wells during low flow
groundwater sampling required modification of the methods presented in the 30% Design
Submittal / PDI Work Plan. Field method changes were developed and implemented
with consensus of the USEPA’s field representative. Details of these modifications will
be presented within the 60% Design Submittal.

7) Anticipated Near-Term Project Schedule
* Actions Scheduled for Next Reporting Period

o Collection of synoptic round of groundwater elevation measurements from temporary
monitoring wells TW01 to TW12, and existing monitoring wells RI23, RI24, RI25,
RI28, RI129, RI30 and RI31.

o Completion of survey activities.

o Abandonment of temporary monitoring wells.

o Removal of investigation derived waste (IDW).

*  Progress of Construction
o None.
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* Unresolved Delays Anticipated, and Actions to be Taken
o PDI results are pending, and modification to the schedule may be necessary as
presented in the Remedial Design Work Plan as follows: “If the initial laboratory
results indicate further delineation is required, an extension of the submittal of the
Intermediate (60%) Design Submittal will be requested to USEPA.”

* Anticipated Modifications to Work Plans or Other Schedules
o None.

8) Upcoming Meetings and Conference Calls
* None scheduled.
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